10/16/2018 GSA.gov Mail - ODC, BABO, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #04 - $100,200.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
AN

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #04 - $100,200.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Oct 16, 2018 at 12:08 PM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>
Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles

Brown [l <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #04 - $100,200.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design‘and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

cell

'E 47PM0418C0024 - Payment 04 - NPS Greenbelt Salt Shed - Signed Forms.pdf
501K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar4067582909692832087%7Cmsg-a%3Ar-66414132819...  1/1



Standard Form 1034
Revised October 1687
Department of Ihe Treasury
1 TFM 4-2000

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO

04

DATE VOUCHER PREPARED

10/16/2018

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
General Services Administration

SCHEDULE NO

CONTRACT NUMBER AND DATE

1800 F Street, NW
47PM0418C0024, 06/25/2018

Washington, DC 20105

PAID BY

REQUISITION NUMBER AND DATE

#04 - 10/16/2018

—

Pursuant to authority vested in me, | certify that this voucher is correct and proper for paym

P:Iﬁis Glasgow Investigative Solutions, Inc. DATE INVOICE RECEIVED
AND 3166 Golansky Boulevard, Suite 201 10/16/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
I— —I PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE - . - QUAN-
Soncen | e |fnrcnsrln tom ber oo o ety scoci)| T |— T
#04 Oct 15'18 |10/16/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
Line ltem...... |:icoisoemineas Progress Payment #04
Pay from RWA #N1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Uae-car LStimat{z ¥) (Payee must NOT use the space below) TOTAL 100,200.00
PAYMENT: APPROVED FOR EXCHANGE RATE
[] provisionaL =$ 100,200.09 =§1.00 DIFFERENCES
[] comprete B2
[X] parTIAL
[ e 100.200.00
[] procress T :
[ Aovance Gé'E Project Manager - John Czarapata

name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or
"Treasurer”, as the case may be

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
1
o [casH DATE PAYEE 3
vy |8
1. When stated in foreign currency, insert name of currency PER
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving
officar will sign in the space provided, over his official litle
3. When a voucher is receipted in the name of a company or corporalion, the name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U S.C. 82b and 82¢, for the purpose of disbursing Federal
money. The information requested is to identify lhe particular creditor and the amounts to be paid. Failure to fumish this information will
hinder discharge of the payment obligation




PAGE 1 OF 2 PAGES
REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 4 10/16/2018
LOCATION Greenbelt Park, Greenbelt, MD O s ,
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line &
divided by Line 3)
07/12/2018 01/05/2019 0.41
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES (] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
(X] YEs [] ~no YES [] no YES [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT
2. CHANGE ORDERS (Total of Column 2, GSA Form 1848B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. PAID IN PREVIOUS PAYMENTS 37.500.00
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus L

SIGNATURE (For Optional Use) DATE NAGEMENT ENGINEER (Signature)

Jok CZAMNTA G SA

ﬁ(ﬁzoo.ooj/
DATE = -

10/16/2018

CONSTRUCTION ENGINEER (Signature) DATE TION ENGINEER (Signature) "Dm/a’y

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2 PAGES
REPORT NUMBER| DATE

CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (9 VALUE OF WORK COMPLETED | o ug oF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
(1) (2) (@) (b) (4) (5)
---GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Siab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

install New Louver and Sides to Match Maint. Yard
Paint Wood Wallls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Outlets
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

Ly \."/
TOTAL 851,065.25 285,415.00|  100,200.00 385,6156.00

GENERAL SERVICES ADMINISTRATION s S— GSA 184A (REV. 3/2015)

~—
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